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Original T.0. Cost $ 3,056,170.00 Budget Summary: _ . _ <)
Task; Original Budget | Current Budget | This Week | Cost to Date |
Modifications: {1) $ 1,606,373.24 |indirect Costs: ]
ve Current T.O. Cost $ 4,662543.24 Construction Work Plan 3 5859.72 | § 255824 | % - 3 431.80
Mobilization/Crew Rotation $ 5692690]% 63806901 % - 3 68,516.60
Original Fee: @ 6.37% $ 183,020.00 Site Admin & Indirects 3 217,389.74 [ $ 44043338 | % 2,36360[$  355,049.07
Modification Fee: @5.37% $ 96,198.15 Per Diem & Lodging $ 181,71963|% 24066832 % - $ 200,054.80
Total Fee: $ 279218.15 Home Office Support 3 16,647.43 | $ 16,647.43 | 3 - $ 3,273.24
Final Report/Proj Close-Out |$ 1414374 |$ 1414374 | § - |8 -
Current T.Q.Funds: $ 4,383,325.09 Direct Coats:
Site Set-up/Maintenance 3 7,12426 | $ 712426 | $ - 1% 12671.16
Subcontracts: (Fixed Price) Site Co-ordination, Pre-Excav| $ 5990173 | % 9560398 | % 1289101 % 67,169.33
1) None $ - '_ﬁemoval, Impacted Soils $ 2850692213 60377640 % 105208 |$ 506,617.42
T&D, Impacted Soils $ 5266868018 324396.70]% 42853018 296,080.43
Current T.0.Funds: $ 4,383,325.09 Sampling & Analysis $ 10,320.38 | $ 1522838 | § _- $ 10,635.02
Site Costs to date; $ 3,296,748.21 Restoration/Backfill $ 473,78810| ¢ 120288790 | % 3745 | % 1,004,879.90
Site Funds Available: | $ 1.086,576.88 | Sod/Seed $ 18737640 |$ 40124076 | % 87859|% 350,793.18
Exciudes: Fee, Fixed Price Subcontracts Garden/Flwr Beds $ 11,71080 | $ 3547318 | $ 13688 | $ 39,569.28
[ Rock/Muich/Misc Ghd Cv | $ _ 82,562.70 | $  141,501.46 | $ 878.50 | $  123,748.07 |
Costs to Date T.0. #1: (Fee Excluded) Sprinkler Systems $ - $ 75,000.00 | $ - $ 76,818.01
Indirect Costs 19% $ 627,325.51 Post Construction Maint._ | $ 101,75090 [ § 24247101 % 657.001% 17,998.80
Direct Costs: 81% $ 2669,423.47 Site Co-ord, Follow Up As Bitd $ 5890170 | $ 69,875.7113 81079 $ 55,291.43
$ 3,296,748.98 Site Teardown b ] 815230 [ § 9,152.30 ] 3 - 3 -
This week: [Community Air Monitoring $ 333070 | & 21502721 % 284481 % 22,805.42
indirect Costs 16% $ 2,363.60 Fuel/Qil Misc Field Supplies | $ 6494660 | 749857319 13688 3 70,104.83
Direct Costs: 84% $ 12,361.44 ASARCO Support $ 126175 | 8 7500001 8% - $ 641.18
$ 14,725.04 Site Co-ord, ASARCO 100 3 - $ - $ 1,01347 | $ 8,124.01
LBP Assesment $ 143,12220[% 14312220 % - $ 5,475.00
Daily Burn Rate: (Raw, 4 Week Avg) LBP Abatement $ 3524473013 352447301 9% - $ -
Indirect Costs: $ 610.80 Rounding Adjustment $ (0.03}| $ (0.77)
Direct Costs: $ 1,427 .99 Fee $ 183020009 279,21815|% - $ 279,218.15
} $ 2,038.79 Tolals $ 3,056,170.00 [ $ 466254324 [ 14,725.01 | $ 3,575,966.36
** Excludes Fee, Fixed Price Subs
Site Funds Avaiable Untit: |  6/23/2006 |
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VB/I-70 Superfund Site Weekly Cost Summary #30
Phase II! Rapid IV, 8A Contract# W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order #0001 Award Date 10-Jun-04 17712005
US Army Corps StartDate  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion: 3/25/2005 (Revised)
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[ Thru12310a[s 1813081488 200,15663 | $ 410977.73|$ 55100921 |5 302650063 4.078.08[$ 279,218.15 [

1S 3,561,241.34 |

[ Date | Labor Per Diem Equipment Material |Subcontracts| Analy’ucal Fee E)aily Total Total Phase ||
11172005 | $ - 3 - $ 21526 { % 18793 684(9% 3 - $ 24089 | $ 3,561,48223
1122005 | $ - $ - $ - % {(13.67)| & - $ - $ - 3 (13.67)| $ 3,561,468.56
1f3@005 $ 85594 | % - $ (1,786.44)]| % 2,353_2.91 3 (121._5.6) $ - $ - $ 1,300.85 | § 3,662,769.41
17472005 |$ 1,141.34 |9 - $ (1329299 $ 1,17340( 3% 776 | $ - $ - $ 993.21 | § 3,563,762.62
1/5/2005 |$ 76422 % - |s  21550[8 279013 776 ]$ - I8 - |8 101538]$ 3,564,778.00
1/6/2005 | $ 88238 | 9% - $ 21550 % 206631 (8% 7761% - $ - $ 3,171.95 | $ 3,567,949.95
117/2005 | $ 802.61 $ - $§ 719078 | % 1424 | § 776 1 % - $ $ 8,016.39 | $ 3,575,966.34

ThisWeek |$ 44474918 - $ 4721313 563983 |% (83.68)] & - 3 - $ 1472500

[To Date $ 181750897 | $ 20015683 | $ 41569004 {§ 556,739.00 [ § 202.566.38 | $ 4,078.08 | $ 279,218.15 | $3,575,966.34

Weekly Cost by Category VB/I-70 Superfund Site
DLabor
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VB/I-70 Superfund Site Weekly Budget Summary #30
Phase Il Rapid IV, 8A Completed To Date Costs Thru:
Denver, Colorado Task Order # 0001 213 1/7/12005
us Army corps lCompIeted This vJveek
of Engineers. Rapid Response/Project Resources Inc. | 0 |
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RRIV T.0 #0001 (213 Sites) _ This Week Total Cost to Date (459 sites)
. _ ToDate | Cost/Property Total Cost | Cost/Property |Totat All Contracts |  Cost/Property
Indirect Costs:
Site Visit 3 - $ - 3 - $ - $ 6,11968 | § 13.33
Construction Work Plan $ 43180 |5 2031% - #DIVIO! $ 1374610 % 29.95
Mobilization/Crew Rotation 3 68,51660 1 $ 32167 ]| § - #DIVIO! $ 193536221% 421.65
Site Admin & Indirects $ 3550490719 1,666.90 | $ 2,363.60 #DIvio! $ 94505142 1% 2,058.94
Per Diem & Lodging $ 200,0548019% 93922 % - #DIVIO! $ 546204721 % 1,189.99
Home Office Support $ 3273249 15.37 [ $ - #DIV/O! _ |$  13,903.27 % 30.29
Final Report/Proj Close-Out 3 - 18 - 13 - #DIV/O! $ - 13 -
Total Indirect Costs: IS 627,32551 |8 2045195  2,06360] #DIV/IOI | 1718561.41]8%  3,/44.14 |
Direct Costs: _ _ ]
Site Set-up/Maintenance $ 1267116 | % 5949 | % - #DIV/O! $ 8173554 | % 178.07
Site Co-ordination, Pre-Excav | $ 6716933 1% 316351 % 1,289.10 #DIVIO! $ 268149121 % 584.20
[Removal, Impacted Soils $ 5066174219% 2378491 % 1,952.98 #DIV/0! $ 1,10460550 | $ 2,406.55
T&D, Impacted Soils $ 206,080431]9% 1,390.051 % 4,285.30 #DIV/0! $ 66095540 | % 1,439.99
Sampling & Analysis $ 10,635.02 | § 4990318 - #DIVIO! 5 3473709 | % 75.68
Restoration/Backfill $ 1,004,879.90 | § 4717751 % 37.45 #DIV/O! $ 2,038,004.25] % 4,440.29
Sod/Seed $ 35079318 ($ 164692 | $ 878.59 #DW/O! $ 732713681% 1,586.33
Garden/Fiwr Beds $ 395692813 185.77 | 5 136.88 #DIV/O! $  80,800.22 | $ 176.04
Rock/Mulch/Misc Gnd Cv $ 123,?48.0? $ 580981 9% 878.52 #DIVIO! $ 29294439 |% 638.22
| Sprinkler Systems $_ 7681901 % 36065 | $ - #DV/O__[$__ 76,819.01 [ $ 167.36
Post Construction Maint, % 1799880 | $ 8450 | % 657.00 #DIV/O! $ 2685835 (9% 58.51
Site Co-ord, Follow Up As Blts | $ 5520143 | % 20958 | $ 810.79 #DIV/0! $ 156246191 $% 340.41
Site Teardown $ - 3 - 1% - #DIVIO! $ - $ -
[Community Air Monitoring $ 2280542 1% 10707 | § 284.48 #DIV/O! $ 1650753419 359.64
Fuel/Oil Misc Field Supplies $ 7010483 | % 32813 | 8 136.88 #DIVIO! $ 15138416 )% 329.81
ASARCO Support 3 64118 | 3 3011 % - #DIVIO! $ 419198 | % 9.13
Total Direct Costs: $ 2,655,824.45 1246866 [ $ 11,347.97 #DIV/0! 5,875,310.42 12,800.24
Sub Totals: (CostSite) $ 3283,14997 . $  15413.85 | $ 1371157  #DN/OI  § 7,503,871.83 | § _ 16,544.38 |
Fee (Prorated for 230 Sites) $ 24764720 § 1076.73 $ - $ 107673 $ 49575401 $ 1,080.07
§ 3530,797.17 [ $ 16,490.58 ' $ * 13,711.57 #DIV/O! $ 808962584 | % 17,624.46 |
City of Denver Comm Hith Program NIA N{A $ 44 .830.21
Site Co-Ordination ASARCO 100 $ 8,124.01 $ 101347 3 8,124.01
Lead Based Paint Tasks (2) $ 5,475.00 $ - $ 5,475.00
Costs Not Included In site Averages $ 3,544,396.18 $ . 1472504 $ 8,148,055.06




VB/I-70 Superfund Site Weekly Budget Summary #30
Phase llI Rapid IV, 8A Contract#  W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 1/7/2005
US Army Corps StartDate:  16-Jun-04
of Engineers. Rapid Response/Project Resources inc. Completion:  3/25/2005 (Revised)
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. _ . Completed Sites (Overall) _ _
Lead Based Paint Current Budget | Cost To Date Task Order #141 Cross-Over |Task Order #01| Total To Date
LBP Site Co-Ord 3 - $ - 2003 133 0 0 133
LBP Assesment $ 1431222019 5,475.00 2004 33 80 213 326
LBP Abatement $ 3524473018 - Total 166 80 213, 459
$ 49556950 $§ 5475.00 — _
[Avg SFiSite | 3,243 | 3,948 | 3,761 | 3,630 |
Fee: $ 3157095 $ 3157095
*[Avg CostiSite [ §  18,050.57 | § 16,429.07 | $ 15413.85 | $ 16,544.38 |
*|Avg Cost/SF__ [ $ 550]8% 416 % 408]% 456 |
F_ee Prorated between S_oi[ Rmvl and Lead Based Paint Tasks. * Excludes Fee
Completed Sites This Week:
Lead/Arsenic Soil Sites SF/Site
1]2004 Season Complete VBI/I-70 Avg Cost/Site
2
i $18,500
: e
8 $17,000 TS
7 $16,500 : 'Ilﬁ
8 $16,000 -AAREALLIIAIE AR A ad DA "
o 2R R
12 = (Fee Excluded)
13 Week Ending — 4 per. Mov. Avg.
14 t/Site
Total 8F This week - |__Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04
Remarks:
Total SF Task Order #1 805,325 1) Field opeations for 2004 Season completed.
Total SF 2004 1,217,147 2) Site shutdown for winter,
Total SF All Contracts (3) 1,666,121 3) Site Co-ordination activities continuing, Restoration appointments for 05 & ASARCO.




VBI/I-70 Superfund Site Weekly Budget Summary #30
Phase Il Rapid IV, 8A Contract# W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 11712005
US Army Corps Start Date:  16-Jun-04
of Engineers« Rapid Response/Project Resources inc. Completion: 3/25/2005 (Revised)
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Forward Look:
_ Dly Bum Rate _
Task: Current Bud t [ CosttoDate | Remammg___ 4 Week Avg [ Duration | Estto Compl | Variance |
Indirect Costs: —
Construction Work Plan $ 2,55924 | § 43180|¢ 212744[$ - LS $ 212744 [ 3 {0.00)
Mobilization/Crew Rotation $ 6380690 [$ 6851660[$% (4,709.70)] $ 71.56 40 $ 2862418 (7,572.11)
[Site Admin & Indirects $ 440433383 355049.07 [$ 85384313  483.87 40 $ 19,354.87 | $ 66,029.44
Per Diem & Lodging $ 240668323 20005480(% 4061352(% 55.37 40 $ 221464 | § 38,398.88
Home Office Support $ 16,647.43 | $ 3273248 1337419 |$ - LS $ 13,374.19 | § -
Final Report/Proj Close-Out $ 14,14374 | $ - =$ 14,143.74 | § - LS $ 14,143.74 | § -
Total Indirect Costs: $  778,259.01 ls 62732551 (% 150933503 610.80 $ 54,077.30 | $ 96,856.20
Direct Costs:
Site Set-up/Maintenance $ 712426 |$ 12671163 (5546.90)[ 5 158.63 LS $ 4,000.00 [ $ (9,546.90)
Site Co-ordination, Pre-Excav || $ 9560398 |3 67,169.33 |$ 2843465 |$  125.07 LS $ 30,001.85 [ § (1,567.20)|
[Removal, Impacted Soils $ 60377640 |$ 506617.42|$ 97,158.98 % 81.93 40 $ 327719 % 93,881.79
T&D, Impacted Soils $ 32439670 |5 296,08043|$ 2831627 |$  165.17 40 $ 6,606.87 | $ 21,709.40
Sampling & Analysis $ 1522838 (% 1063502|% 459336 % 10.56 LS $ 459336 | 5 0.00
Restoration/Backfill $ 1,202,887.90 [ $ 1.004,879.90 | $ 198,008.00 | $ 98.87 40 $ 3,954.60 [ $ 194,053.40
SodiSeed $ 40124076 |$ 350,/93.18[3 50447583 32864 40 $ 13,15350 | $ 37,294.08
Garden/Fiwr Beds 3 3547318 |$  39,56928 |3 (4,096.10)| 147.16 40 $ 588643 | $ (9,982.53)
Rock/MulchMisc Gnd Cv__ (| $ 14150146 [ $ 123748.07 |$ 17,753.39$ 31.38 40 $ 1,255.03 | $ 16,498.36
| Sprinkler Systems 3 7500000 | 76,819.01|3%  (1,819.01)| - LS $ 4,000.00 | $ {5.819.01)]
[Post Construction Maint, 3 2424710 |$ 17998803 6,24830|% 23.46 40 $ 938571 9% 5,309.73
Site Co-ord, Follow Up As Blts | $ 69,87571 |8 55291.43[3 1458428[% 75.77 64 $ 51,078.67 | $ (36,494.39)
Site Teardown 3 9,152.30 [ § - |$ 915230($% . N/A $ §,152.30 | $ -
[Community Air Monitoring 3 21,502.72 |$ 228054218 (1,302.70)| § 33.956 LS $ 2,000.00 | % {3,302.70)!
Fuel/Oil Misc Field Supplies [ 7498573 | $ 70,0483 |% 468090 % 62.33 40 3 24933315 2,387.57
ASARCO Support $ 7.500.00 [ $ 684118 |$ 685882 (% - LS $ 6,858.82 | § -
Site Co-Ord ASARCO 100 $ R E 8124018 (8,124.01)] 8 §4.87 LS $ - 1% (8,124.01)
LBP Assesment $ 14312220 $ 547500 [$ 13764720 [ $ - LS $  13764720[$ -
[LBP Abatement $ 352447309 - |$ 352,447.30 | § - LS $  352,447.30 | § N
Total Direct Costs: $ 360506608 [$ 266942347 |$ 03564261 1,427.99 $ 63934501 $ 296,297.60
Fee $ 27921815 % 279,218.15] $ - L $ - 8 -
Totals $ 466254324 9% 3575967.13|%$1,086,576.11| % 2,038.79 $ 693,422.31 |$ 393,153.80
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Project Costs for Gurrent Week by Type

VB - I/70 Phase II1
Week Ending 1/7/2005
\\
004 Site Adminindirects $ 2,363.81 | $ 1,650.45 $  (281856)$ 381338 | (83.68)
005 Lodging/Per Diem $ - $ -
010 Site Coord. 3 1,200.10 | $ o7 .85 $ 21811 | % 1314
011 Romoval $ 1,852.68 $ 1,052.98
012 T&D 3 4.285.30 $ 4,285 30
014 Backfl 3 37.45 $ 4051% 3240
015 Sod & Seed $ 878.58 $ 73205 | $ 145.84
018 Garden & Flowars % 138.88 $ 138.88
017 Rock and Mulch $ 878,52 $ a7e.52
018 Fost Const, Maint. $ 857.00 $ 57.00
019 Sike Coord Follow-up 3 81079 ] % 801.34 $ 845
021 Community Air Mon. $ 284.48 $ 204.46
022 FOG & Supplies $ 138.88 $ 135.68
028 Site Coord ASARCO $ 1,01347 | § 247 .85 $ 15.81
Totals $§ 14,72501 $ 444750 $ - $ 472129 § 563989 § (83.66) $ 5




Praoject Costs JTD By Type

VB - 1/70 Phase 111

Friday, January 07, 2005

001 Const. Work Plans $ 43180 | % 431.80

003 Mob/Crew Raotatlon $ 88518501 $ 38,305.77 3 30,120,852

004 Sie Admin/indirects $ 35504000 |§  251,82800 | & 10184 | 3 6252151 | & 3982337 | § 768.20

005 Lodging/Per Diem $ 200,054,684 $ 200,054.64

008 Home Office s 3271324 | % 327324

008 Site Set-uc/Maint. $ 1267115 1 % 10,777.70 3 1,89045

010 Site Coord, $ 67,160.00 | § 60,455.62 $ 523702 | % 1,475.64

011 Removal $ 506617.36 | $ 392,868.51 $ 108520568 | § 721927

012 T&D $ 20808048 | § 21570841 % 76.,423.60 $ 3,048.67

013 Sampling Analysis $ 10.624.00 | & - $ 1,808.08 | $ 494095 | $ 4,078.05

014 Backfill $ 100487007 1§  648,387.14 $ 116,952.55 | 23954028

015 Sod & Seed $ 350,793.97 | $ 95,603.05 $ 2696233 | $ 27,52915 | § 201,780.83

016 Garden & Flowers 3 29,560.26 $ 39,568.26

017 Rock and Muich $ 12374809 | $ 22,641.82 $ 12,7650 | § 8793404 | § 118.03

018 Post Const, Maint. $ 17,000.70 | $ 11,677.78 $ 534048 | § O74.66

019 Ske Coord Followup $ 5520142 1% 53,646.62 $ 1,642.80

021 Community Air Mon. $ 22,805.19 ] 831041 ] % 78840 1% 1270838 | ¢ {0.00)

022 FOG & Supplies $ 70,104.80 $ - $ 7007480 | § - 3000

423 ASARCO Support 3 64118 | § 541,18

025 Lead Assessment 3 5476.00 3 5,475.00

Q27 Sprinkler System 3 7681888 | 2,861.83 $ 215782 |8 717004

028 Sile Coord ASARCO $ 8,124.01 | § 8,108.40 $ 15.61

100 Feo $ 279,218.15 $ 275218156
Totals % 3,575966.34 $1817,508.84 $200,156.47 $ 415699.01 $ 556,739.06 $2302,56664 3% 4.0?3.05 $ $27?,213.15

.
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7:18 AM
Project Variance Report
VB - 1/70 Phase III
Friday, January 07, 2005
e
007 Construction Work Plans 1.00] LS 858.72 .24 431.80 1 2,567.14 2,124.98 2550 79 2488 0% |
003_| Mobikzmilon‘Crew Rotation 500 EacH 6,920.00 83,806.90 e851958 ] _ 100.0% 13,232.35 - 85,516.50 470960 | 7.4
004 _|Stle Adsmintstralion and Indirects 400 ] MWTH 217,380.74 440,453°38 365049.00 [ 100 99,435.30 - 355,049.00 38438 .18.4
005 _|Lodging & Per Diem 400) MiH 181,719.63 240,668.32 200,054.84 | 100.0% 55 000.37 - 200,054,64 40,613.68) -16.
006 _|Home Offics Support 4,00 | MTH 16,847.43 3,847.43 agraza| _19.7% 4,157.88 13,355.05 16,020.20 (16944~ 0.1% |
007_|Final Report 100) LS 6,428 74 3 428.74 . 0.0% _8,428.74 842874 ,428.74 - 0.0% |
008 _|Project Close-Out 10l s 7,71500 771500 - 0.0% 1,715.00 7,715.00 715,00 - 0%
00 | Stie Set-upMalnienance 18 Wi 7,124.28 7,124.20 1267995 100.0% 31881 - 12,671.1% 554680 | 77.
10_| Sfle Coordination 156.00 | EACH 50,607.73 55,603.50 8716900 |  70.3% 316.0 28,385 84 85,554.73 49.25)]  -0.1% |
11_|Removal Impacted 534750001 SF 068.22 603,778.40 506,617.37 )  100.0% 1,04 - T 50881737 {97,159.04) -18.1
012_| V4D of Impacied Soig ae000 | TON 219,758.20 324,396.70 206,080.48 | 100.0% 36.63 . 299,060.48 (83162 7%
IE 3 Analysts 24,800.00 | TON 10,320.38 15.228.38 1063408 |  69.8% 061 4,568.68 15,203.84 24.75] 0.
014_|Reslomtion 534,750.00 | _SF 473,788.10 1,202,887.80 1,004,876.07 | 100.0% 2.08 - 1,004 879,07 1180,007.53] 16,
015_| Sod & Seed 15500 | EACH 187,376.40 401,240.78 350,703,171 100.0% 242502 - 360,798.17 (50,447 55 4@_(
016 _|Garden & Flowsr Bed 18500 | EACH 11,710,860 35473.18 20,669.25 | 100.0% 24207 - 36,560.95 400807 [ 115% |
017_|Reck, Mulch, & Wiac 155.00 | EACH B2,562.70 141,501.48 123,748.00 | 100.0% 855,84 - 123,748.08 (17,763.37)| -126%
018_|Post Construclion Maintenance | 634 750.00 |  SF 101,750.80 - 24,247.10 17,668.79 74.0% 0.04 5300.28 23,2907 8581 5% |
019 |Ske Coordinalion Follow-up 15500 | EACH _69,901.70 60,875,711 520142 79.% a50.89 14,§08.58 69.858.00 2220 00% |
020_{Ste Taandoen & Demobilization 1001 LS 15230 5,152.30 - _ 015230 _§,15230 g . 0.0
021_|Comunity Alr Monfosin 400] MTH ,339.70 2150272 2280518 | 100.0% _ 538, - 22.305.19 10247 6.1% |
022_|Fuel, O, Misc Field Supplies 86,00 ] DAY 64,646.60 74,085.73 7010480 | @3.6% 78106 4,873,681 _74.078.62 (7.1 0.
023 JAsarco Support 100} 1S 1,261.00 7,500.00 B41.18 85% 157183 6,83220 _1,523.47 23a7] "0
024 |TED to Landha 2800.00 ] TON 83D, - - 0.0% - - _— - 0.0
025 |Lead Base Paln Assesment 450.00 | EACH 143,122.20 143,122.20 547500 6% 319, 13814272 143,817.72 40552] 70
020 |Lead Base Pain Abalsment 100.00 | EACH 352,447.30 353 44730 - 00 352447 447.30 352,447.30 - %
027_| Sprinkler System 100] LS - 75,000.00 7681808 100.0% 50049 - 76,818.88 181898] 24
028 | Ste Coordinalion ASARCO 100.00 {_EACH 1.00 8924011 100.0% - 8,324.01 8,123.61 | psdniig
100 [Fee ifo] 1S 183,020.00 27021815 279,216.15 ] 100.0% 270,218 45 -1 21921815 [ § - 00% |

Totala 100 LS § 305617025 § 456254424 § 357596634 TET% § SISAIZE1 $  S9407IS $  4,170,039.60 $492,504.55) -10.6%
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